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EGEE Reporting: First Period

Operations: 100 sites, 10,000 CPU

The EGEE project has just completed its first period. The first nine-months of
the project have witnessed advancements, taken on new tasks and faced
multiple challenges. To keep track of the complex project activity, EGEE
sums up the above developments in various reports to the EU, which have
proven vital to work towards a successful EU Review. The outcome of this
event depends on the quality content of both reports and deliverables. The
deliverables and milestones describe the completion or process of various
tasks that the project activities have been entrusted with. In total, 35
deliverables have been submitted by EGEE to the EU and 27 milestones
have been reached. An important achievement leads the outstanding track
record of milestones: Already at nine months into the project, it has already
achieved its two year target of having five science disciplines (chemistry,
astronomy, physics, earth science, biomedical) making use of the
infrastructure.
EGEE management would like to take this opportunity to thank all of the
authors, reviewers and moderators for the effort in getting all deliverables in
shape just in time for the EU Review, scheduled for February 9-11. The
review will be attended by 90 key participants from EGEE, and assessed by
five independent EU-appointed reviewers. A series of presentations and
demos is under intensive preparation to ensure the project passes this review
with flying colours. Full details are found on http://egeeintranet.web.cern.ch/egee/intranet/EU_Review/index.html.

The mark has been set. The Operations Activity of the EGEE pro
successfully linked additional resources into the production service,
hereby 110 sites on the EGEE -LCG infrastructure. With the new s
infrastructure now enables over 10,000 CPUs. Thus, the infrastruct
already half of the total number envisioned for the end of the project
14 months to go. With successful proof of concept tests of intero
between GRID3 and EGEE-LCG sites this number might soon grow
one day 12 sites from the Italian GridIT project have been linked
EGEE-LCG production services, showing the advantages of grid fede

Contract Amendment
The first EGEE contract amendment has been signed by the E
Commission with effect from January 25th 2005.

Dissemination & Outreach
Remember to let us know if you have any press cuttings, have given
radio or TV interviews, published any material so that we can add the
the NA2 statistics! Contact Project-eu-egee-pr@cern.ch.

EGEE in Numbers
1033 people have attended 39 training events that have delivered a total of 15,797 participant days.
To date over 25 news releases have been issued by NA2 partners resulting in over 90 press cuttings in a variety of
publications and two radio interviews. EGEE has been presented and/or promoted at over 100 different events.

Interested in reading more? Please refer to the oth
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